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Housing programme has been robustly implemented in Malaysia since Independence. At the 
commencement of the programme, the Federal Government provided housing accommodation 
to its citizens. However, due to the high demand for housing and the inability of the 
Government, the Government invited private sector to cooperate in supplying housing. Several 
laws have been enacted to control the housing industry. Among the laws are the Street, 
Drainage and Building Act 1974 (Act 133)('SDBA') and the Uniform Building By-Laws 1984 
(G.N.5178/1984) ('UBBL'). Despite there are various housing policies and legislations to 
support housing programme, there are still many problems arising from the housing 
programmes in Malaysia. An example of the problems is the abandoned housing projects. Since 
the 1970s until todate, this issue is still occurring in Malaysia. Many purchasers have become 
aggrieved, suffered damage and losses. This paper aims to highlight the problems of abandoned 
housing projects through the analysis of building laws in Malaysia. This paper used qualitative 
case study and legal research methodologies to analyse the issues and to meet the research 
objectives. Through this paper, it is evident that there are weaknesses in the building laws. 
Hence, appropriate amendments and improvements to the laws should be made to empower 
the laws and provide adequate measures against the issues. The results of this paper will provide 
new ideas to housing practitioners and policymakers in dealing with the problems of abandoned 
housing projects in Malaysia towards achieving the 11th Malaysia Plan and Housing Policy 
(2018-2025)(‘DPN’).   
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Introduction 
After Independence in 1957, Malaysia, as a new nation has embarked on to establish various 
means and objectives to develop it to become a sustainable and prosperous country in the world. 
Thus, the Government has initiated various development plans and with the participation of the 
private sector. The essential development plans are the consecutive 5 year of Malaysia Plans. 
The current latest Malaysia Plan is the 11th Malaysia Plan that covers between the year 2016 
until 2020.  
One of the objectives of the Malaysia Plans is to provide quality, affordable and adequate 
housing to its citizens. Thus, various housing programmes have been carried out firstly by the 
Federal Government and later with the help of the private sector. Thus, in every part of 
Malaysia, one can witness the pervasive booming development of housing projects. For the 
citizens, the available stocks of housing units mean they will be guaranteed with sufficient 
 
  
shelter and place of abode. For the Government, the existence of robust development of 
housing development has helped it to achieve the objectives in the Malaysia Plans, DPN and 
energise the economy. While for the private sector, the opportunity to participate in housing 
industry means providing them with sources of profit and wealth to the respective shareholders 
and stakeholders. Thus, many layers and segments of society receive the benefits of housing 
development industry.   
Be that as it may, housing development in Malaysia has certain spilt over effects and setbacks. 
Among these are poor workmanship, projects delay, abandoned housing projects, problematic 
housing projects and other consumers' grievances due to the default of the developers, 
constructors and consultants.  
Housing development process involves various stages. The first one is the land stage. This is 
followed by planning, building and pre-construction stage. Later there is a construction stage 
and finally, post-construction stage. In every stage, some authorities and laws govern the stage. 
For land stage, the relevant authorities will be the state authority and the land office. Under the 
planning, building and pre-construction stage, the responsible authorities are the planning 
authority, local authority and technical agencies. While under the construction stage and the 
post-construction stage, the governing authorities are the Ministry of Housing and Local 
Government (KPKT), the technical agencies and the local authority. Technical agencies are 
agencies that provide views and recommendations to the local authorities, local planning 
authorities and consultants before certain building and construction approvals can be issued in 
respect of water, electricity, public road, and other infrastructures. Examples of the technical 
agencies are the electrical authority – Tenaga Nasional Berhad (TNB), water authority, Public 
Works Department (JKR) and Department of Irrigation and Drainage (JPS). These housing 
development stages and authorities are governed by various laws and statutes  Among the laws 
involve are the land law National Land Code 1965 (Act 56)('NLC'), Land Acquisition Act 1960 
(Act 486), Town and Country Planning Act 1972 (Act 176)(‘TCPA'), Street, Drainage and 
Building Act 1973 (Act 174)('SDBA'), Uniform Building By-laws 1984 ('UBBL') and Housing 
Development (Control & Licensing) Act 1966 (Act 118) and its regulations ('HDA'). The 
existence of these authorities and laws is to ensure the rule of law, good environment, life 
sustainability and preserve the safety, security and rights of the stakeholders including the 
house residents.   
This writing focuses on the building law that involves the SDBA and the UBBL This writing 
involves legal analysis and discussion of the relevant legal provisions, case law and problems 
that involve in abandoned housing projects.  
General Issues Involving Building Laws in Abandoned Housing Projects in Malaysia  
It is a trite fact that the technical agencies and the local authority prescribe conditions for the 
approved building plan and other infrastructure plans. These conditions must be met by the 
applicant developer for them to be given the Certificate of Fitness for Occupation (CFO) or the 
Certificate of Completion and Compliance (CCC), as the case may be. The SDBA and the 
UBBL confer them this power. Nonetheless, it is submitted that there are times that the 
conditions imposed by the local authority are unjust to the developers and finally may affect 
the smooth development progress of their housing development projects. This issue can lead 
to abandonment. For instance, there is proof that the local authority has imposed additional 
conditions, at the end part of the completion of the project or in the middle of the development, 
 
  
as a condition precedent for the issuance of CF or CCC. However, these conditions have not 
been stipulated earlier for immediate action of the developers. Secondly, the failure of the 
developers to fully comply with the prescribed conditions, resulting in the failure to obtain the 
necessary CF or CCC, before the project can be considered complete and fit for human 
habitation. These issues and problems occurred in a housing project as reported in Tang Kam 
Thai and 133 Others v Langkah Cergas Sdn Bhd and Others [2005] 1 MLJU 248 (High Court 
of Malaya at Kuala Lumpur), in housing projects at Taman Temiang Jaya, Seremban, 
developed by AMA Construction Sdn. Bhd and at Wisma Telaga, Butterworth (previously 
known as Wisma ABC, Lot 3681, Jalan Telaga Air, Seksyen 4, Butterworth, Seberang Perai 
Utara, Pulau Pinang, developed by Tropiland Sdn. Bhd (Ministry of Housing and Local 
Government file numbers: KPKT/08/824/2605, KPKT/08/824/7347-I, KPKT/08/824/2732-01, 
KPKT/08/824/1843; Tropiland Sdn. Bhd. v. Majlis Perbandaran Seberang Perai [1996] 4 MLJ 
16 (High Court of Malaya at Penang); Majlis Perbandaran Seberang Perai v. Tropiland Sdn. 
Bhd. [1996] 3 MLJ, 94; [1996] 3 CLJ 837 (Court of Appeal); Aw Yong Wai Choo & Ors v. 
Arief Trading Sdn. Bhd & Anor [1992] 1 MLJ 166) (High Court of Malaya at Ipoh). 
There are also evidences that in some situations where there is no specific requirement imposed 
by the local authority, under the stage of plans' approvals (building, infrastructure plans and 
other plans), on the applicant developers to obtain comments from the Department of Minerals 
and Geoscience (JMGS) and Department of Environment (JAS) over the sites of the housing 
development projects.  It also seems that these technical agency departments would still be 
needed to carry out certain feasibility studies over the purported sites on which the housing 
developments are to be implemented.  It is submitted, the professional comments may be 
necessary, to avoid any possible occurrence of abandonment of the housing development 
projects due to the soil structure, which may involve additional costs to the developers.  This 
problem happened at Taman Dayang, Mukim Kuah Langkawi (developed by INI Holding Sdn. 
Bhd.), Taman Perwira, Jerantut, Fasa II, (problems with the geotechnical soil and land of the 
project) developed by Yee Hoong Loong Corporation Sdn. Bhd. and Taman Harmoni, Lot 82, 
Mukim of Cheras, District of Hulu Langat, Selangor (problem of slime soils). A similar 
problem also occurred at Taman Villa Fettes, Lot 141 dan 3622, Mukim 18, NED, Pulau 
Pinang, where it was found that the project had to be abandoned because the developer had 
incurred substantial expenditure to extract and remove hidden hard rocks/granite in the soil of 
the project sites (Ministry of Housing and Local Government, n.d; Ministry of Housing and 
Local Government file numbers: KPKT/08/824/63 97-1, Jld 2, KPKT/BL/19/6397-I, 
KPKT/08/824/4285-1, KPKT/08/824/3947-5, KPKT/08/824/6037-1; Syarikat Chang Cheng 
(M) Sdn. Bhd v Pembangunan Orkid Desa Sdn. Bhd. [1996] 1 MLJ 799 (High Court of Malaya 
at Kuala Lumpur). 
During the rehabilitation of abandoned housing project, the rehabilitating parties may have to 
obtain permission to use or renew the prior approved plans from the building authority.  
Nonetheless, if section 25 of the TCPA are triggered, the rehabilitating parties have to apply 
for new building plans or other plans because the approved plans have to be amended in 
compliance with the new conditions of the relevant authorities.  This situation may happen 
when the building authority feels necessary for the building authority, in public interest, to 
revoke or amend the previous approved building plan. The use of the previous building plan 
could be seen in the rehabilitation of Taman Yew Lean, Lot 664, Section 2, North East District 
(NED), Pulau Pinang (developed by Yew Lean Development Sdn. Bhd), where the 
rehabilitating parties were allowed to use the previous plan without any modification, by Majlis 
 
  
Perbandaran Pulau Pinang (Penang Municipal Council) (‘MPPP’)(being the local planning 
authority/local authority/building authority) to smoothen the rehabilitation programme.  
Likewise, this also happened in Taman Batu Bukit, Lot 1384, Mukim 1, Tanjung Tokong, 
North-East District (NED), Pulau Pinang (developed by Vigol Development Sdn. Bhd.). 
Usually, in the rehabilitation of abandoned housing project, the local planning authority/local 
authority/building authority and technical agencies are required to give necessary cooperation 
to streamline the smooth running of the scheme.  These cooperations include expediting the 
approval of the plans, the issuance of CF or CCC and relaxing the rigorous administrative and 
legal requirements and providing certain exemption of contributions in order to expedite the 
completion of the project and reducing the rehabilitation costs (Ministry of Housing and Local 
Government file numbers: KPKT/08/824/365,KPKT/08/824/1910, KPKT/BL/19/1171-1, 
KPKT/(05)/1910, KPKT/08/824//337, KPKT/08/824/153/E, KPKT/08/824/2605;  Ministry of 
Housing and Local Government, Division of Supervision and Enforcement, n.d.). 
The author also submits that the existing Malaysian law too is overly protective to the state 
authority and local authority (building authority) even though they are proven having been 
negligent and failed to exercise due care before granting approvals for housing development in 
respect of the requirements under the SDBA and the UBBL. 
The historic collapse of Highland Towers' case in 1996 is also an example of the issue of soil 
problems in housing projects in Malaysia. This event also proved that the law protects the local 
authority and state authority even though they are negligent and breach of statutory duty. This 
disaster had been highlighted in reported case law - Steven Phoa Cheng Loon & Ors v Highland 
Properties Sdn Bhd & Ors [2000] 4 MLJ 200; [2000] 3 AMR 3567 (High Court of Malaya at 
Kuala Lumpur), Arab-Malaysian Finance Bhd v Steven Phoa Cheng Loon 7 Ors and other 
appeals [2003] 1 MLJ 567 (Court of Appeal at Kuala Lumpur) and Majlis Perbandaran 
Ampang Jaya v. Steven Phoa Cheng Loon & Ors [2006] 2 CLJ 1; [2006] 2 MLJ 389 (Federal 
Court). Highland Tower involved a huge building that collapsed due to the weakening soil 
surrounding the foundation of the building. The official death toll was 48 people. However, 
other sources said it reached 50 people. Most of the victims were Malaysians and 12 foreigners. 
Behind the Highland Towers’ buildings, there was a small water stream. This water stream was 
naturally diverted into the site of the Highland Towers before its construction. A piping system 
was made to deviate this flowing water into other place bypassing the tower. However, in 1991, 
a new housing development project was erected on the top of a hill behind the Highland 
Towers. The developer of this project had cleared off the trees and other land covering plants 
on the hill. This land clearing had caused soil erosion to the hill (Wikipedia, 2020).  
Due to this new housing development, the water that was once absorbed by the hilltop was now 
pooled into the piping system. This happened in November 1993. As a result, this caused the 
pipe burst and could not sustain the large amount of water. The overflowing burst water had 
caused the flowing of substantial water into the foundation of Highland Towers. Overwater 
saturation occurred at the foundation site of Highland Towers and the hill slopes. As a result, 
the foundation soil on which Highland Towers stood could not sustain and support the weight 
of the buildings and caused the collapse one of the towers - Block 1. This happened on 11 
December 1993 (Wikipedia, 2020). 
Rescue teams came from the Federal Reserve Unit (FRU), military personnel, engineers, 
policemen, fireman, KL City Hall rescue team, and Malaysian Red Cresent Council volunteers. 
Apart from this, after a few days, rescue teams from France, Singapore, United Kingdom, 
 
  
United States and Japan came to help. Due to the instability of the foundation, occupants in 
Blocks 2 and 3 were required to vacate their units. The rescue teams worked until 21 December, 
including using heartbeat detectors, rescue dogs, dug a 4.5 meters hole for access, steel 
machines and breaking concrete, and using bulldozers to remove debris to clear off the collapse 
building area. By 21 December it was official that the rescue teams found 48 bodies from the 
Highland Towers debris (Wikipedia, 2020). 
Currently blocks 2 and 3 are left vacant as the foundations are not safe for the buildings. 
Occupants are not allowed to reside in the blocks. The 2 blocks are now left abandoned and 
become subject of vandalism, in complete disarray, a haven for drug addicts, criminals, and 
used by mat rempits (illegal public road racers) as temporary shelters. In this case, the High 
Court found the Highland Towers’ three (3) apartment blocks were erected on an elevated land 
with a relatively flat foundation with a steep hill behind the building blocks. Some witnesses 
have explained the gradient of this hill to be 10 to 20 degrees, but the judge found the various 
photographs tendered to be far steeper (Wikipedia, 2020). 
In this case, the local authority – building authority (Majlis Perbandaran Ampang Jaya (MPAJ)) 
was held not liable pursuant to section 95(2) of the Street, Drainage and Building Act 1974 
(Act 133) ('SDBA'), by the Federal Court, for the collapse of Highland Towers which 
comprised of three blocks of apartment due to failure of MPAJ to provide a master drainage 
plan for the affected area on the hill slope behind Highland Towers and to implement it, as 
required by sections 53 and 54 of the SDBA. The purported master drainage is to ensure the 
stability of the adjacent Blocks 2 and 3. The exemption from liability of MPAJ covered the 
negligence of MPAJ's omissions prior to the collapse of Block 1 of the Highland Towers as 
well as for the post-collapse liability. According to the Federal Court (Abdul Hamid Mohamad 
and Ariffin Zakaria FCJJ), apart from section 95(2) of the SDBA exempting any liability of the 
local authority, in view of the public policy, responsibilities, burdens and limitations of the 
local authority and the local circumstances, it was not reasonable to impose such a burden of 
liability (pre-collapse liability and post-collapse liability) on MPAJ (the local authority). Abdul 
Hamid FCJ reasoned on the basis of balancing interests between the interest of the local 
authority as well as the ratepayers in Malaysia and their constraints and that of the interests and 
losses suffered by the plaintiffs, i.e. the public policy, local circumstances, responsibilities, 
burdens and limitations of the local authority (MPAJ) as compared to the injuries and losses 
sustained by the respondents. 
Before the case was brought to the Court of Appeal and the Federal Court, the High Court 
judge only exempted the liability of MPAJ from the pre-collapse liability, not the post-collapse 
liability. However, in the Court of Appeal, on appeal of MPAJ, the post-collapse liability was 
also exempted. While, in the Federal Court, Steve Shim CJ (Sabah & Sarawak), in minority, 
decided that MPAJ was still liable for post-collapse liability as MPAJ could not seek any 
protection under section 95(2) of the SDBA. Steve Sim CJ opined that this was a case of 
negligence, on part of the building and local authority, in failing to implement certain required 
works as prescribed by the SDBA. The negligence involved a complete failure of works to be 
done, where if the works were done, they (the works done) would have immunised MPAJ from 
liability for negligence under section 95(2) aforesaid. However to Abdul Hamid Mohamad and 
Ariffin Zakaria FCJJ (in the Federal Court) the post-collapse liability was also exempted, not 
on the basis of section 95(2) of the SDBA but based on public and balancing interest. 
 
  
The High Court decided that the housing developer was negligent for not appointing a qualified 
architect to prepare the building plans. Both the first defendant housing developer and second 
defendant were found to be negligent for providing inadequate terraces, retaining walls and 
drains on the hill slope, which could reasonably have been foreseen to have caused the collapse. 
The High Court also found that the third defendant, an engineering firm, was also negligent 
and acted in contravention of the SDBA. The registered architect and engineer too were found 
to have been negligent for obtaining a Certificate of Fitness (‘CF') without fulfilling the 
conditions of the Local Authority. In other words, the registered architect and engineer had not 
monitored the terracing of the hill slopes and construction of retaining walls even though they 
were aware that the instable hill slopes would affect the nearby buildings. The third engineer 
was also found in negligence for not having examined the hill or slope behind the towers 
adequately and failed to construct a foundation to accommodate the lateral loads of a landslide 
or alternatively to have ensured that the adjacent hillslope was fit and sound.  
Based on the Highland Towers' case, the judicial decision proved that the professionals 
engaged by developers are liable if they are found to be careless or neglecting their duties where 
they owed a duty of care to the house purchasers. This legal issue served as an example of the 
legal problems involving soil problems in housing development in respect of professional’s 
negligence and human error. 
Nevertheless, despite there was a compensation of MYR 59 million (USD 14,169,062.32) paid 
by the defendant AmBank Finance to the 139 victim resident, the amount was inadequate (The 
Star, 2004).  Further, there is no information, either, of the legal and equitable remedies given 
to the purchaser residents who formerly occupied Blocks 2 and 3 who had been forced to vacate 
the premises due to the dangerous situations. According to Afandi Yahya and Muhammad 
Zhariff Afandi, being tenants in one of the Highland Towers building units, there was no 
compensation for the losses and sufferings of the victims paid by the developers and other 
parties as consequence of the catastrophe. (Afandi Yahya, personal communication, February 
23, 2021; Muhammad Zhariff Afandi, personal communication, February 12, 2021).  
The current news is that the other two abandoned apartments of the Highland Towers (Blocks 
2 and 3) which have been vacated due to safety and security purposes are planned to be 
demolished by June 2019. These apartment buildings have been abandoned since the last 27 
years. The authorities who are responsible for the demolition of these building are the Public 
Work Department (JKR) and the Ampang Jaya Municipal Council (MPAJ) (being the local 
and building authority).  The previous developer agreed to donate MYR 2 million (USD 
468,871.00) to the authorities as costs to demolish the buildings. The site location is not suitable 
for housing development, but according to the authority, the site will be used for a recreational 
park (Shahrul Annuar, 2019; Bernama, 2019).  
Part of the issues involving soil problems in housing development projects is due to the decision 
of the court in Majlis Perbandaran Pulau Pinang v. Syarikat Bekerjasama-sama Serbaguna 
Sungai Gelugor Dengan Tanggungan [1999] 3 MLJ 1 (High Court of Malaya at Penang). The 
decision of this case marginalises the provision of the development plan, even though 
compliance with it is mandatory according to the Town and Country Planning Act 1976 (Act 
172) ('TCPA'). Thus, this case may lead the Planning Authority and State Planning Authority 
not to follow the TCPA provisions. What more for these authorities to abide by the views of 
the technical agencies? 
 
  
However in Perbadanan Pengurusan Trellises & Ors V. Datuk Bandar Kuala Lumpur & Ors 
[2021] 2 CLJ 808 (Court of Appeal at Putrajaya), the Court of Appeal held that the Local 
Planning Authority is duty bound to follow the Development Plan.  
 
In this case the developer in a Joint Venture agreement with the land proprietor agreed to 
developer a land which was meant to be a public open space, green area and recreational area 
for the general public, in accordance with the gazetted Kuala Lumpur Structure Plan 2020 (‘KL 
Structure Plan’) and the draft Kuala Lumpur Local Plan 2020 (‘KL Local Plan’). The developer 
intended to develop the land into a block of affordable apartments and eight blocks of luxurious 
service apartments with an eight storey podium carpark. The developer applied for a 
development order (Planning Permission) to develop the said land to the Datuk Bandar Kuala 
Lumpur (the First Respondent). The appellants objected to the proposed development on the 
ground that it would significantly increase the density of TTDI and irreversibly degrade Taman 
Rimba Kiara as a green lung. 
 
The appellants commenced a judicial review application, at the High Court, seeking: 
a) orders of certiorari to quash the conditional planning approval and the 
development order on the grounds that the decisions were tainted with illegality, 
irrationality and procedural impropriety; and # 
b) the appellants had a legitimate expectation that the subject land would remain 
as a public open space, recreational, sports and green area and a city park; and  
c) an order of mandamus directing the Datuk Bandar to adopt the KL Local Plan 
and to publish the adoption in the Gazette pursuant to s. 16 of the Federal 
Territory (Planning) Act 1982 (‘Act’).  
In support of their application, the appellants submitted that, inter alia, (i) rule 5(8) of the 
Planning (Development) Rules 1970 (‘Rules’) requires the Datuk Bandar to convey to the 
relevant persons a written decision on the application and the objections raised. There was 
procedural impropriety in that r. 5(8) of the Rules had not been complied with as no reasons 
were given to the appellants for the Datuk Bandar’s decision; (ii) the Datuk Bandar’s decision 
contravened s. 22(1) of the Act when it failed to consider the KL Structure Plan and the KL 
Local Plan in that under the KL Structure Plan, the subject land had been demarcated as a 
public open space, recreational and sports area, green area and city park; whilst the KL Local 
Plan had demarcated Taman Rimba Kiara as a city park and public open space with zero 
development intensity; (iii) there was a conflict of interest because the Datuk Bandar was a 
member of the Board of Trustees of the second respondent and the application for planning 
permission was made in the joint names of the first and second respondents. But the High Court 
dismissed the application of the appellants. Hence the appellants appealed to the Court of 
Appeal.  
 
The Court of Appeal held, inter alia, that, Section 22(4) of the Act confers the Datuk Bandar, 
as the Commissioner, a discretion in relation to whether an application for planning permission 
ought to be favourably or otherwise considered, with or without terms and the nature of those 
terms to be imposed. This discretion is not unfettered. In the context of s. 22(4) of the Federal 
Territory (Planning) Act 1982 (‘the Act’), and this is recognised in s. 22(1) of the Act itself, 
the expression used is ‘shall’. The Datuk Bandar is directed to take into consideration such 
matters as are expedient or necessary for the proper planning of the development, and the local 
 
  
area. Even in that regard, it is not open ended. The Datuk Bandar is specifically directed to 
have regard to the provisions of the development plan and where the local plan has not been 
adopted, the comprehensive development plan (CDP); and any other material consideration. 
Clearly and quite obviously, the CDP, structure plan and local plan are material considerations. 
If these plans were not taken into regard at the material time, the decision reached is invalid; 
and no reason or explanation given later at the judicial review proceedings could change that 
as it must be apparent from the decision communicated to the appellants how the concern about 
the KL Structure Plan was addressed. 
 
Be that as it may, the State Authority has an upper hand over the views of the professional 
advice. This is reinforced by section 108 of the National Land Code 1965 (NLC) and that any 
negligence of the Local Authority and the State Authority is protected by section 95(2) of the 
Street, Drainage and Building Act 1974 (Act 133)('SDBA')(Md Dahlan, 2009).  
Objectives  
The objectives of this writing are as follows: 
1) To examine the building laws involving abandoned housing projects in Malaysia; 
2) To analyse the issues in building laws involving abandoned housing projects in 
Malaysia; 
3) To recommend certain new ideas to improve the current building law to accommodate 
the current needs and preserve the interests of relevant parties against the problems of 
abandoned housing projects in Malaysia. 
Research Methodology 
The research methodology that is applied in this research writing is a composite of legal 
research and qualitative case study social research. The legal research involves the analysis of 
the relevant legal provision of the building laws under the SDBA, UBBL and the relevant case 
law. The objective of legal research is to find out the weaknesses of the current building laws 
in Malaysia that have caused the problems of abandoned housing projects. By analysing the 
legal provisions and the data from social fieldwork in two Malaysian abandoned housing 
projects' case studies, i.e. Taman Harmoni,  Cheras, Selangor and Taman Lingkaran Nur, 
Kajang, Selangor, the author believes that salient, more profound, detailed and subtle issues 
and weaknesses of the building laws can be discovered, analysed and resolved. The sources of 
legal research are mainly from the provisions under the SDBA and the UBBL. Relevant case 
law will also be analysed to support and illustrate deeper the statutory provisions. The case law 
are the reported case law from Malayan Law Journals, Current Law Journal and All Malaysian 
Reports obtained either through manual library research or through internet sources. The case 
law function is to corroborate, illustrate, expound and consolidate the understanding from 
analysis of the statutory building laws. Some other secondary sources that are used to enhance 
the legal data include circulars, guidelines and directives of the relevant authorities. While the 
case study, qualitative research will involve the above two (2) abandoned housing projects. The 
objective of the case study qualitative research is to get detailed and more meaningful 
information and data on certain focused subject matters. This method will have characteristics 
of exploratory, descriptive and explanatory case study research over the two (2) abandoned 
housing projects and the analysis of the relevant building laws and the legal issues. The 
 
  
questions of 'how' and 'why' will be used to investigate these two (2) abandoned housing 
projects. The selection of the two (2) case studies are done through purposive sampling. The 
samples are two abandoned housing projects, as mentioned above. The sources of data for case 
study qualitative research are the available files of the local authority - Majlis Perbandaran 
Kajang (MPKj) and the Ministry of Housing and Local Government (KPKT). Apart from the 
accessible files, the author also conducted interviews with relevant officers, developers and 
aggrieved purchasers. Through these multiple evidences and triangulation method, the 
objective of making this research writing a valid and reliable research exercise and the outcome 
can be achieved (Yin, 2003; Yin, 2014; Silverman, 2000; Silverman, 2005; Silverman, 2018; 
Zahrah, 1998; Dobinson & Johns, 2007).       
 
Literature Review 
Concerning this writing, certain words warrant for definitions. The first is 'building law'. 
According to Oxford Advanced Learner's dictionary, building means ‘a structure such as a 
house or a school that has a roof and wall’. Secondly, it can mean ‘the process and work of 
building’. While the word 'law' means, according to the same dictionary, inter alia, means ‘a 
rule that deals with a particular crime, agreement, etc.'.  
According to "Law Insider Resource Center", 'building law' means ‘a law generally regulating 
building construction and demolition’; "building permit" means ‘a permit or consent to carry 
out building work issued under a building law or planning and development law of a 
participating jurisdiction’ (Law Insider, 2012). 
Thus, 'Building law' it is submitted is a law that governs the development and construction of 
building particularly the laws that contained in the Malaysian Street, Drainage and Building 
Act 1974 (Act 133) ('SDBA') and the Uniform Building By-Laws 1984 (GN 
5178/1984)('UBBL').  
The second important word in this writing is 'abandoned housing project'. According to the 
Oxford Advanced Learner's dictionary, it means among other things, 'left and no longer wanted, 
used or needed'.  While 'housing' is defined among others as 'houses, flats/apartments, etc. that 
people live in especially when referring to their type, price or condition'. While the word 
'project' means, inter alia, 'a planned piece of work that is designed to find information about 
something, to produce something new, or to improve something'. 
According to the Ministry of Housing and Local Government (KPKT), 'abandoned housing 
project' is a housing development project that: 
a) has not been completed by the housing developer within or beyond the sale and purchase 
agreement (SPA) period and no significant activity on the construction site for 6 months 
continuously; or, 
b) The High Court has issued a winding-up petition against the housing developer under 
section 218 of the Companies Act 1965; or, 
c) The housing developer is put under a Receiver & Manager; or, 




e) The Minister of Housing and Local Government confirmed that the problematic project as 
an abandoned project under section 11(1)(a) of Act 118. (Portal Rasmi Jabatan Perumahan 
Negara, Kementerian Perumahan dan Kerajaan Tempatan, 2012). 
Among the reasons leading to the abandonment of housing projects, according to KPKT, are 
as follows: 
i. the housing developer fails to manage company/project expenses reasonably; 
ii. the housing projects that have been launched have not received sufficient purchases 
resulting in poor profit margins; 
iii. the housing developers fail to make proper Return of Investment (ROI) studies; 
iv. Fluctuations in the building material prices that have caused housing developers 
unable to continue the project at the projected costs; and, 
v. The housing developer companies' projected planning is influenced by the growth 
and volatility of the world economy, for example, the 1997 economic crisis had 
caused many companies to have failed in businesses (Portal Rasmi Jabatan 
Perumahan Negara, Kementerian Perumahan dan Kerajaan Tempatan, 2012).  
According to the KPKT, the followings are the repercussions of the occurrences of abandoned 
housing projects in Malaysia: 
1) Purchasers need to repay the loan to the financiers even though the houses have not been 
duly completed. 
2) Stakeholders such as landlords, contractors, financiers, purchasers and developers will 
face various legal implications. This may lead to dishonest manipulation by certain 
parties. This problem can also cause rehabilitation efforts difficult; 
3) The original defaulting developers or the later rehabilitating developers will have 
difficulty in obtaining funds either through bank loans or investors or having problems 
in selling the remaining unsold units to restore healthy cash flow. 
4) The reputation of the Malaysian housing industry will be tarnished as abandoned housing 
projects problem has created a wrong perception to potential house purchasers and the 
investors (Portal Rasmi Jabatan Perumahan Negara, Kementerian Perumahan dan 
Kerajaan Tempatan, 2012). 
Below is relevant literature on abandoned housing projects in Malaysia that have been 
analysed. Nevertheless, the discussion and analyse do not focus on building law and its issues. 
These writings are also based on non-legal writings. While the legal analyses and writings on 
abandoned housing projects in Malaysia have not so far, specifically, addressed the building 
law and its issues. The information on abandoned housing projects in Malaysia through this 
literature are elaborated below.  
In 2015, the Malaysian Government proposed that a new system of housing delivery that should 
be adopted to prevent any occurrence of abandoned housing project. This system is known as 
a ‘full build then sell system’ or ‘10-90 system’. Nonetheless, this proposal was not well 
received by the housing developers. The issues of this new system are that the bank lenders 
disagree with funding the projects. Only the most qualified financially will be able to 
implement the delivery system, not for the non-qualified as these developers cannot get the 
progressive funds from the purchasers. There is no guarantee that the purchasers will pay the 
balance 90% money once the housing projects have been completed thus detrimental to the 
developers' cash flow finance. Further, the supply of housing units will be decreasing as only 
 
  
financially stable developers will be able to implement this new system. In addition, the 
incentives offered by the Government for the developers to embark on implementing this new 
system are not attractive. As the result, this proposed system cannot be implemented and that 
the KPKT to assume the responsibility to rehabilitate abandoned housing projects in Peninsular 
Malaysia (Siew-Nooi & Tech-Hong, 2016). 
According to Abdul Razak, one of the problems of abandoned housing projects is due to the 
issues of unjust Islamic home finance contract between the purchasers and the developers, 
particularly the Bay' Bithaman al-Ajil (BBA). According to Abdul Razak, the terms in the BBA 
are one-sided and do not protect the interests of the purchasers. However, according to him, 
the better Islamic Finance Product is Musharakah Mutanaqisah (MM), which according to 
him, contains equitable and fair term to both purchaser borrower and the bank (Abdul-Razak, 
2016). Such contention on the better equitable position of Musharakah Mutanaqisah in facing 
the issues of abandoned housing projects is supported by Abdul Razak, et al (2015). 
Abdullah & Abdul Rahman (2012), identified the risks in the rehabilitation of abandoned 
housing projects and how the rehabilitation parties should deal with their rehabilitation. 
Further, this article journal analyses the risks associated with abandoned housing projects. 
These risks include construction, environmental impacts, law, politics, materials, management, 
finance, and economy. Thus, the issues of abandoned housing projects in Malaysia entail 
dynamic aspects which need to be explicitly addressed. To Abdullah and Abdul Rahman 
(2012), the pertinent risks relating to housing abandonment are risks due to unforeseen ground 
site condition, project delays, the bureaucracy of the government machinery, contractual issues 
between developer and landlord, inadequate management by novice developer, and financial 
management issue. Besides, it is also found that delay in delivery of material supply to site 
project, lack of material supply, and also economic downturn are deemed as significant factors 
contributing to the problems of housing abandonment. Thus, to overcome these risks, this paper 
suggests that before embarking on the purported housing development projects, the developers 
should conduct a feasibility study to enable the developers to be wary and aware at the outset 
with the possible risks that can lead to abandonment. Likewise, Abdul-Rahman, Alashwal, 
Ayub & Abdullah (2013) restated similar risks that plague abandoned housing projects’ 
rehabilitation.  
Sulaiman, Ali, & Ahmad (2012) revealed the dissatisfaction of the residents of abandoned 
housing projects on matters of the building quality. This involves the problems of building 
structure, building materials, stability of the buildings, construction quality works and 
environmental quality. 
Muhammad, & Ahmad (2014) discussed the situations involving musharakah mutanaqisah 
Islamic Home Finance product (‘MM’) in abandoned housing projects. According to them, if 
a housing project is abandoned, the IHF product musharakah mutanaqisah's profits that the 
Islamic banks may obtain will be significantly reduced. However, Islamic banks can ensure 
that they will retain a stable and guaranteed level of profits through MM by inserting some 
terms in the agreement.   
Khalid (2010), on the other hand, focused on the issues and applicability of neo-classical and 
institutional theories in property and land market analysis, the world view of abandoned 
housing projects, focusing on institution affecting housing development in Malaysia, analysing 
the role of market signal and emphasising the causes of abandoned housing projects and 
 
  
suggesting appropriate policies to prevent and solve the issue of abandoned projects. He opined 
that the cause of abandonment of housing projects relates to institutional causes and 
institutional failure to react sufficiently to housing abandonment market signals. 
On the other hand, Mumin, Zainol, & Wan Daud (2017), emphasised the approach to deal with 
abandoned housing projects by blue ocean strategy. While Salam, Ariffin, Nur Aseykin, 
Noram, & Ramli (2019) pinpointed that the condition of 30% houses that developers should 
provide for the low-income people is a significant factor that can cause housing abandonment. 
This condition affects the financial capability and monetary inflow of the developer to meet all 
the expenditure for completing their housing projects. 
Md Dahlan embarked on legal analyses over certain types of laws that are interconnected in 
abandoned housing projects. These laws include the Malaysian land law, planning law, housing 
development law, corporate insolvency law and Islamic Home Finance Laws. According to 
him, under the land law, one of the problems in the law and policies is the failure of the State 
Authority to appoint suitable housing developers to implement housing development projects. 
Further, the state authority failed to identify and granted suitable land for sustainable housing 
development. It is evident that incapable developers have been appointed to implement housing 
development projects and that land location for housing development is prone to landslide, land 
erosion and unsuitable soil contents. All these have caused exorbitant costs to the developers 
who faced shortage of funds in completing the projects (Md Dahlan, 2014, A; Md Dahlan, 
2016; Md Dahlan, 2012; Md Dahlan, 2014, B). 
In respect of planning law in Malaysia, Md Dahlan found that inadequate references and views 
from relevant technical agencies are one of the reasons that the non-suitability of land location 
for housing development. For instance, failure of the planning authority to refer to the soil 
authority for latest information on the suitability of the land location. The investigations and 
inquiries of the planning authority are mostly ad hoc, not thorough. There is no requirement 
and condition that prospective housing developer must carry out soil investigations to ensure 
the land location is suitable. Similarly, this point has not been emphasised in the development 
plans (Local and Structure Plans) for land use planning in Malaysia either (Md Dahlan et al, 
2019).  
 
Concerning housing development law, Md Dahlan stressed that the inadequate enforcement by 
the Ministry of Housing and Local Government (KPKT) is the major problem in the struggle 
to contain the occurrences of abandoned housing projects. Further, he asserted that the 
weaknesses of Malaysian Housing delivery system ‘full sell then build’ is also an issue where 
this has opened the possibility of abandonment. Also, there is no requirement of the KPKT 
imposing on the developers to get Housing Development Insurance (‘HDI’) as a monetary 
support if the developers fail to complete the projects. Apart from these weaknesses, Md 
Dahlan also pointed out that there is no specific legal framework governing rehabilitation of 
abandoned housing. This can cause abuse of power and position of the rehabilitation parties, 
for instance, the rehabilitating developers, contractors, architects and engineers, to the 
detriment of the aggrieved purchasers in abandoned housing project (Md Dahlan, 2019, A; Md 
Dahlan, 2015, A; Md Dahlan, 2015, B; Md Dahlan & Masum, 2014; Md Dahlan, 2011, C; Md 
Dahlan, et al, 2010; Md Dahlan & Md Desa, 2010; Md Dahlan, 2008, B; Md Dahlan, 2007, A; 
Md Dahlan, 2007; Md Dahlan, 2007, C; Md Dahlan, 2006; Md Dahlan, 2011, A; Md Dahlan, 




While in respect of corporate insolvency law and legal issues on abandoned housing projects, 
Md Dahlan submitted that the current insolvency administrations are in the state of creditors' 
centric. The law marginalises the interests and rights of the aggrieved purchasers. Thus, in the 
chronic situation, the purchasers in abandoned housing projects may not get any refund or 
protection as the creditors have not agreed and the monetary provisions from the insolvency 
administration are not sufficient to meet the purchasers' losses. The insolvency administrations 
relating to abandoned housing projects that have been analysed are liquidation, scheme of 
arrangement (‘SoA’), receivership, corporate voluntary arrangement (‘CVA’), judicial 
management (‘JM’), and administration (Md Dahlan, 2015, C; Md Dahlan, 2014, B; Md 
Dahlan, 2014, C; Md Dahlan, 2013; Md Dahlan, 2012, B; Md Dahlan, 2012, C; Md Dahlan & 
Syed Abdul Kader, 2012; Md Dahlan, 2011, D; Md Dahlan, 2008, A; Md Dahlan, 2014, E). 
 
Md Dahlan also contended that the Islamic Home Finance (‘IHF’) products particularly Bay' 
Bithaman al-Ajil (‘BBA’) is void and unjust to purchasers. He also pointed out that there are 
other types of IHF products contain terms which are one-sided favourable to the Islamic banks 
and unfair to purchasers. These products include the Ijarah Mausufah Fi Zimmah, Musharakah 
al-Mutanaqisah and Commodity Murabahah. Md Dahlan also submitted that the statutory 
formatted agreement of sale under Schedules G, H, I and J of the Housing Development 
Regulation 1989 are not shariah compliant as the agreement contain gharar element 
(uncertainty) and provide no protection to the aggrieved purchasers in abandoned housing 
projects (Md Dahlan, 2019, B; Md Dahlan, 2018, A; Md Dahlan, et al, 2018; Md Dahlan, 2018, 
B; Md Dahlan, et al, 2017; Md Dahlan, et al, 2017; Md Dahlan, et al, 2016; Md Dahlan, 2014; 
Md Dahlan & Syed Abdul Kader, 2011; Md Dahlan & Syed Abdul Kader, 2010; Md Dahlan, 
2009). 
 
Nevertheless, the above writings and researches reveal that none has focused and analysed the 
building law and its issues in abandoned housing projects in Malaysia. Thus, there is a gap in 
the aspect of building law in the study of abandoned housing projects. This writing will fill in 
this gap, and the author believes it can contribute to new ideas and approaches to deal with the 
problems of abandoned housing. 
Significance 
This paper is significant as it examines the law and issues in abandoned housing projects in 
Malaysia, in respect of the building law under the provisions of the UBBL and SDBA. As 
abandoned housing projects problem is kept on recurring in Malaysia, despite this has been 
realised by the Government and the public since the 1970s, the approaches that have been 
undertaken to deal with this problem, it is submitted, are still inadequate and ineffective.  This 
problem has and will mar the due progress of the housing objective set out in the Malaysian 
plans, particularly the current 11th Malaysia Plan (2016-2020) and DPN which aim to produce 
public housing which is affordable, sufficient and with quality to the citizens. Further, the 
outcome of this paper will provide a better understanding of the housing industry in Malaysia 
and its issues to public. The suggestions in this paper will not only benefit the stakeholders and 
meet the objectives under the 11th Malaysia Plan and DPN, but it will too help Malaysian 
Government to achieve the objectives as set out in the Sustainable Development Goals (SDGs) 
of the United Nations under the sub-heading 'mobilise sustainable cities and communities’ and 




Case Study 1: Abandoned Housing Project Taman Harmoni, Lot 82, Mukim 
Of Cheras, District Of Hulu Langat, Selangor, Malaysia. 
The first case study that this writing seeks to discuss is the abandoned housing project in Taman 
Harmoni, Lot 82, Mukim of Cheras, District of Hulu Langat, Selangor, Malaysia ('the said 
housing project'). The developer company of this housing project was K&T Development Sdn. 
Bhd ('K&T') (No. 065298-M). The said housing project consisted of Phase I and Phase II.  
Phase I had been fully completed with Certificate of Fitness for Occupation (‘CF') obtained 
and vacant possession delivered, but there was two years' late delivery of vacant possession for 
the units.  On the other hand, Phase II had neither commenced nor been completed and was left 
abandoned by the defaulting developer (K&T).  This is the project under discussion in this 
writing (Phase II) (Majlis Perbandaran Kajang files number: MPKj PB/KM 2/41-99, MPKJ 
6/P/14/93/PT 1). 
 
Summary of the Project 
The said housing project was divided into two phases, namely: Phase I comprising of single-
store-medium-cost terraced-houses and Phase II for the development of low-cost flat.  The 
development of Phase I was completed, albeit there was a delay in the delivery of vacant 
possession of the units to purchasers, by the defaulting developer ('K&T'). On the other hand, 
Phase II had not been commenced at all, except for the preliminary works.  Phase II was 
deemed to be an abandoned housing project.  The said housing project was a joint venture 
between K&T, Setiausaha Kerajaan Negeri Selangor ('SUK (Incorporated)') (State government 
of Selangor agency), being the land proprietor and Permodalan Negeri Selangor Berhad 
('PNSB') (state government of Selangor agency).  The major ground causing the abandonment 
of the project was the financial issues faced by K&T due to its inadequate of experiences and 
expertise.  The sale prices for the units were also unsuitable compared to the costs of 
construction costs emanating from additional earth and piling works. Fortunately, the project 
was rehabilitated by SUK (Incorporated) being the land proprietor, through their project 
manager, PNSB, until full completion. 
Although the rehabilitation was at loss for PNSB and SUK (Incorporated), it was nonetheless 
proceeded with, on the reason that this project was for the social welfare of the low-income 
group.  However, the rehabilitation undertaken was not without troubles. Among the issues the 
rehabilitating developer faced were the civil suit commenced by K&T against the rehabilitating 
parties, and the problem of obtaining the approval from Syarikat Bekalan Air Selangor Sdn. 
Bhd. (SYABAS), being the water supply authority. On part of the purchasers, the grievances 
that they suffered were the inability to reside the purported units on time, having to pay other 
costs such as rent and their failure to get any late delivery compensation from K&T. K&T was 
wound up on the application of a contractor on 18 June 2004, at the High Court of Malaya at 
Shah Alam (Majlis Perbandaran Kajang files number: MPKj PB/KM 2/41-99, MPKJ 
 
  
6/P/14/93/PT 1; Majlis Daerah Hulu Langat file numbers: MDHL 6P/14/93; Permodalan 
Negeri Selangor Berhad file number: PNSB 2/72 Jld.13 & 14).  
 
Analysis of the Building Laws  
The developer and PNSB (the rehabilitating party) also faced a problem of uncertainty and 
variations of the conditions and requirements for the grant of Certificate of Fitness for 
Occupation (‘CF') in the approved plans, made by the technical agencies either in the middle 
of the housing development or after it, causing difficulties to the developer and PNSB and this 
had indirectly caused the abandonment.  For example, Jabatan Bekalan Air ('JBA')(the water 
authority) initially required the water supply tank to be provided on the roof of the flat's 
buildings.  However, later JBA varied the condition, by prescribing that the developer should 
provide a separate water tank building tower, one tank for watershed and a water booster pump 
house.  This variation had directly caused substantial costs to the developer (A.K. Aznor, 
personal communication, November 6, 2006).  
Similarly, Perbadanan Urus Air Selangor (PUAS) and later Syarikat Bekalan Air Selangor Sdn. 
Bhd. (SYABAS)(water supplier contractor in Selangor) also imposed the provision of a 
separate elevated water tank on PNSB.  However, with the intervention by the Menteri Besar 
of Selangor (Chief Minister of Selangor), SYABAS finally agreed to waive this condition. 
Consequently, PNSB had to provide a groundwater tank with booster pumps system for 
supplying water to the low-cost flats from the water tank at the adjacent Taman Harmoni Indah 
(Permodalan Negeri Selangor file number: PNSB 2/72 Jld.14). 
There is no provision in the SDBA or the UBBL which can provide a solution to the above 
problem, i.e. to ensure that there will be no variation in the earlier conditions prescribed in the 
the approved plans at the outset of the development for the project and to get CF. Alternatively, 
the technical agencies and the local authority, as the case may be, should bear the costs for 
effecting the variations required in order to get the CF.  The problem of uncertainty in the 
conditions for the CF, i.e. the conditions for getting the CF in the approved plans were different 
from the much later requirements, had contributed to the abandonment of the project during 
the period when the project was undertaken by K&T (the defaulting developer), due to 
insufficient funds to fulfil the changing requirements. 
Aggravating the above problem, section 95(2) of the SDBA protects the State Authority and 
the local authority against any action whatsoever for any breach of duty and/or negligence in 
the course of carrying out their works as prescribed in the SDBA (Majlis Perbandaran Ampang 
Jaya v Steven Phoa Cheng Loon & Ors [2006] 2 MLJ 389 (Federal Court)).  Thus, again there 
is no remedy for the aggrieved developers or purchasers against these parties.  However, there 
is no corresponding legal provision in the TCPA which purportedly protects the State Authority 
and the local planning authority if they are negligent or have breached the statutory or legal 
duty.  
Following this, it is opined, if their decisions relating to planning matters (not being street, 
drainage and building matters) have unreasonably been made, or as the result of negligence or 
in breach of certain legal or statutory duties, then, their acts are actionable. However, the legal 
action is subject to the Public Authorities Protection Act 1948 (Act 198) (revised 1978), for 
 
  
instance, according to section 2(a) of this Act, the legal action must be initiated within three 
years from the default of that authority. 
There is also no mandatory legal provision requiring the local authority or the technical 
agencies to implement reasonable and sufficient supervision, verification and inspection 
throughout construction and rehabilitation in respect of the building and other development 
works.  Sections 70D and 70(22) of the SDBA and by-law 25(4) of the UBBL prescribe a duty 
on the local authority to undertake inspection, but this is not mandatory.  Due to this, the 
developer may have carried out the project, not according to the law (the SDBA, Act 118 and 
Uniform Building By-Laws 1984. (GN.5178/84) ('UBBL'), to the detriment of the purchasers' 
interests. 
Further, the new section 70(20) of the SDBA and the new by-law 25(1) of the UBBL 
prescribing the duty of the Principal Submitting Person (PSP) to issue a Certificate of 
Completion and Compliance (‘CCC’), without reasonable and sufficient verification, 
supervision and inspection of the local authority and the technical agencies, may worsen the 
problem. This may happen if the PSP and the developer carry out sub-standard works and 
dishonestly issue false CCCs and progressive claims for the release of the purchasers' money 
from the end-financiers. 
It should be noted that even the new Forms G1 to G21 of the UBBL do not require any 
reasonable and sufficient supervision, inspection and verification from the local authority and 
the technical agencies. These Forms G1--G21 have been inserted pursuant to by-law 26(c) of 
the Selangor Uniform Building By-Laws (Amendment) 2007 [Sel.P.U.9], enforced from 12 
April 2007.  Pursuant to some of these forms, at certain stages of construction, some technical 
agencies and the local authority are required to confirm that such a particular stage of 
construction has been duly carried out.  For instance, Form G13 (Stage Certification: External 
Water Supply System) requires a letter of confirmation from the Water Authority, Form G 14 
(Stage Certification: Sewerage Reticulation) and Form G 15 (Stage Construction: Sewerage 
Treatment Plant) require a letter of clearance from the Department of Sewerage Services 
(JPP)/Indah Water Consortium (IWK), Form G 16 (Stage Certification: External Electrical 
Supply System) requires a letter of confirmation from TNB and Form G 17 (Stage 
Certification: Road and Drain) requires a letter of confirmation from the relevant local 
authority/Public Works Department.  However, the requirement is only being a letter of 
confirmation or letter of clearance from these agencies.  There is no mandatory provision, in 
the SDBA and the UBBL (including the UBBL) requiring reasonable and sufficient inspection, 
supervision and verification by the relevant technical agencies or local authority over the 
construction works during and after the course of undertaking the important stages of 
construction and works, that the works done have duly complied with the law and the required 
standards.  
The author finds that, based on the above case study, the local authority (Majlis Perbandaran 
Kajang) and the technical agencies (Public Works Department (JKR), Fire and Rescue 
Department (BOMBA), Health Department (PK), water authority (JBAS), District/Land Office 
of Hulu Langat, Department of Water and Drainage (JPS), electric authority (LLN) (former 
TNB), and telecommunication contractor (TM Berhad)) only conducted two (2) cross-checks, 
inspections, site visits and verifications.  Firstly, after the applicant developer submitted the 
required plans and specifications for getting the approved building/infrastructure/earthwork 
plans.  Secondly, after the applicant rehabilitating party (PNSB) lodged the application for CF 
 
  
with the local authority.  There were no cross-checks, inspections, site visits and verifications 
made by the local authority and the technical agencies, over all the progressive construction 
works and materials used during the development and rehabilitation. This failure could lead to 
the possibility of false or unreasonable certifications made by the qualified persons 
(professional architect, professional engineer or building draughtsman), which may result in 
the completed building being unfit or being not following the requirements of the law, 
especially the UBBL, Housing Development (Control & Licensing) Act 1966 (Act 118) and 
SDBA.  This is so, as there is no mandatory legal and statutory provision requiring the local 
authority and the technical agencies to carry out such a cross-check, supervision and inspection 
over the progressive construction works throughout the construction stages. 
Likewise, even though the requirements of By-law 22(1)(2) (Form B--Notice of 
Commencement/Resumption of Building Operations), By-law 23 (Form C--Notice of 
Completion of Setting Out) and By-law 24(Form D--Notice of Completion of Excavation for 
Foundation) of the UBBL, had been generally complied with and certified by the principal 
submitting person (PSP) or the qualified person, these notices or information as conveyed by 
the submitting persons or qualified person, insofar as the UBBL is concerned, had not been 
verified nor were the purported works inspected by the local authority to ensure the standard 
and quality of the works.  
Based on the author’s legal observations of the above project, the local authority/building 
authority (MPKj/MDHL) failed to carry out the requirements set out by section 70D(1) and 
section 70B(2) of the SDBA viz, to inspect the site of the building, to detect defect and 
deformation in the structure of the building. This duty will be triggered upon the local authority 
when the local authority reasonably suspects there is a defect, deformation or deterioration in 
the structure of a building under erection which may likely result in the failure of the building; 
the local authority may issue to the owner of the building an order to review the safety and 
stability of the building; the foundation of the building; and the surroundings on which the 
erection of building is in progress. It is submitted that, due to the long period of abandonment 
before rehabilitation, the local authority should have been reasonably suspected that there 
might be a possible defect, deformation or deterioration in the structure of a building, which 
might likely result in the failure of the building. The failure of the local authority/building 
authority to carry out such statutory requirement might lead to the failure of the building, which 
had been abandoned and incomplete for a certain duration, before the abandoned building is 
subject to rehabilitation. It is noteworthy that there is no definition in the SDBA and the UBBL 
on the meaning of 'failure of building'. Neither is there in the case law and the UBBL. However, 
according to section 71 of the SDBA—‘the failure of building or part of building and failure 
of the earthworks or part of the earthworks' is due to—‘a) misconstruction or lack of proper 
supervision during construction; b) misdesign or miscalculation; or c) misuse’. The author 
submits, when construction of building is abandoned, the building can also be said as being a 
failed building. 
The qualified person also failed to give the written notice, pursuant to By-law 24 of the UBBL, 
to the local authority, informing the nature of the soil conditions (slime soils) as affected by 
the land site excavations affronting the design requirements and not in accord with the 
requirements of the UBBL. In other words, the soil condition of the project in this case study 
1 was not fit and not suitable for development of buildings on it and did not comply with the 
 
  
requirements of the UBBL, for instance, according to the structural and constructional 
requirements (By-laws 53 to by-law 132). 
Further, PNSB, as the rehabilitating party, had also failed to serve the 4(four) days' notice in 
writing of their intention to commence or to resume the rehabilitation, works to MPKj, as 
required by section 70(9)(a)(b) of the SDBA. K&T (the developer) and PNSB (the 
rehabilitating party) also failed to serve the three (3) months periodic progress reports to the 
local authority as prescribed in the conditions for the approved building plan (Majlis Daerah 
Hulu Langat file numbers: MDHL 6P/14/93; Majlis Perbandaran Kajang file number: MPKj 
6P/25/2002; Permodalan Negeri Selangor Berhad file number: PNSB 2/72 Jld.13).  
The qualified persons (architect, registered building draughtsman or engineer), during the early 
part of development and rehabilitation too, failed to report, explain and state the remedial action 
for the abandonment and failure of the buildings, as required by By-law 258(1)(2) of the UBBL 
to the local authority. If the qualified person fails to comply with by-law 258(1)(2)(3) of the 
UBBL (duty to report and explain the failure of the building and its causes), he shall be guilty 
of an offence, under by-law 258(4) (read together with section 71 of the SDBA). Thus, in 
abandoned housing project, the qualified person shall have to report to the local authority and 
state the remedial action, according to by-law 258(1)(2) or (3) of the UBBL. Pursuant to section 
71 of the SDBA, the person who is responsible for such failure due to the above factors, shall 
be liable on conviction to a fine of not exceeding five hundred thousand ringgit (MYR 
500,000.00 – USD 117302.10) or to imprisonment for a term not exceeding ten years or to 
both. See also by-law 25(4)(5)(6)(7)(8)(9)(10)(11)(12) and (13) of the UBBL, in respect of, 
among other things, the duty of the PSP to rectify the failure of the building and the right of 
the Local Authority to direct the PSP to withhold the issuance of CCC, if there is a failure of 
the building. 
Despite the failure of the qualified persons to comply with By-law 258(1)(2), the local authority 
(MPKj) too failed to invoke and enforce the requirements of By-law 258(3)(4) of the UBBL 
and section 71 of the SDBA against the qualified persons.  
In the above project, even though the application for CF having been made, certified by the 
qualified persons as to, inter alia, the provision of water following By-law 25(1)(b) of the 
UBBL and even after the complete CF (not partial or temporary CF) had been obtained, no 
water had been provided to the flats.  This is because, there was an instruction from Majlis 
Tindakan Ekonomi Selangor (MTES) (Selangor Economic Action Committee) to MPKj to 
issue the full CF, even though no water supply had been provided, for enabling the delivery of 
vacant possession of the completed units to purchasers. 
Despite these contraventions, there was no legal action/enforcement taken by the local 
authority against the perpetrators.  It is observed that these phenomena were due to the lack of 
staff in the local authority office.  Most of the staff were contract staff, with the possibility they 
might show insufficient responsibility over the works done and lackadaisical attitude and 
insufficient legal and technical knowledge. This is because, based on the observation of the 
author, the staff who conducted the site visits and verifications over the site projects, were 
mostly certificate or diploma holders, not degree holders or their knowledge might not be 
updated and being current to the current practices in the industry. Besides, as observed by the 
author, there were insufficient office facilities on part of MPKj (such as computers, chairs, 
tables, air-conditioners, typing machines, sufficient computer hardware and software, 
 
  
congested and small size offices and insufficient administrative and meeting rooms especially 
in the Department of Town Planning and Department of Building).  Nevertheless, even though 
there is negligence or breach of statutory duties on part of the local authority, they are still 
protected by section 95(2) of the SDBA (Steven Phoa Cheng Loon & Ors v Highland 
Properties Sdn Bhd & Ors [2000] 4 MLJ 200; [2000] 3 AMR 3567 (High Court of Malaya at 
Kuala Lumpur); Majlis Perbandaran Ampang Jaya v. Steven Phoa Cheng Loon & Ors [2006] 
2 CLJ 1; [2006] 2 MLJ 389 (Federal Court)).  This legal provision could indirectly stimulate 
developers to neglect and breach their statutory duties, as there could be no enforcement of the 
penal provisions as provided in the SDBA and UBBL against them, for instance by way of 
corruption. 
Finally, the establishment of OSC may be insufficient to settle the above problems falling under 
the approval of plans' stages. 
 
Case Study 2: Abandoned Housing Project Taman Lingkaran Nur, Km 21, 
Jalan Cheras-Kajang, Mukim Of Cheras, District Of Hulu Langat, Selangor 
Malaysia. 
The second case study is the abandoned housing project in Taman Lingkaran Nur, KM 21, 
Jalan Cheras-Kajang, P.T No. 6443, HS (D) 16848, Mukim of Cheras, District of Hulu Langat, 
Selangor ('the said project'). The said project was commenced in 1988 by a developer, named 
Saktimuna Sdn. Bhd. ('Saktimuna') on a land which had been alienated from the State 
Government of Selangor (Jabatan Perancangan Bandar dan Desa file number: PTD. 
U.L1/2/364-Semt). At the outset, this purported development project was divided into three (3) 
phases: Phase 1, Phase 2 and Phase 3.  Only a portion of Phase 1, i.e. Phase 1A (Phase 1 was 
divided into Phases 1A and 1B) had been fully developed. However, this Phase was in the 
middle of development, abandoned. Its construction terminated at the stage of 60% completion.  
Phases 1A, 1B and 2 are the subject matters of analysis in this paper. 
 
Summary of The Project  
The said project was a result of a privatisation project between Saktimuna Sdn. Bhd. (the 
defaulting developer) and the Selangor State Government.  The latter was the proprietor of the 
land, who later alienated the land to the defaulting developer to develop it into a housing project 
subject to certain conditions. However, in the course of the development of the project, the 
project stopped and was later abandoned. This was because the defaulting developer 
(Saktimuna) faced severe financial problems due to insufficient revenues through sales and 
their failure to meet the development construction costs. This problem persisted from 1992 
until early 2000 (Syarikat Perumahan Negara Berhad file number: SPNB/Taman Lingkaran 
Nur 4). 
After the project was abandoned, it was subsequently taken over by one Syarikat Lingkaran 
Nur Sdn. Bhd. ('SLN'). SLN attempted to become the rehabilitating party with the consent of 
the State Government of Selangor and the defaulting developer. Unfortunately, SLN was also 
unable to complete the project due to financial issues (Ministry of Housing and Local 
Government file number: JKPMT/08/824/4275 Jld. 4).  
 
  
On the numerous appeals from the aggrieved purchasers and instruction of MHLG, Syarikat 
Perumahan Negara Berhad ('SPNB') had taken over part of the project, i.e., Phase 1A, from 
SLN. The taking over of the abandoned housing project was with the consent of the Selangor 
State Government and Saktimuna. Being a Government-linked company (GLC), SPNB 
managed to procure funds from the Ministry of Finance ('MOF') to rehabilitate the abandoned 
project.  At last, the rehabilitation succeeded.  However, this rescue package was considered as 
a government social duty, in that, the available money in the hands of the end-financiers was 
inadequate to cover the rehabilitation costs. MOF had to add up new funds to guarantee the 
completion of the rehabilitation. In the course of the rehabilitation, there were several issues 
faced by SPNB. One of them was the refusal of certain purchasers to give consent to SPNB to 
implement the purported rehabilitation works. Thus, not all the units in Phase 1A were 
rehabilitated and got CFs. The remaining phases (Phases 1B and 2) have as yet to be revived. 
These phases are still in the course of negotiation for rehabilitation, both by Saktimuna, the 
Official Receiver ('OR') (being the Kuala Lumpur Department of Insolvency ('KL JIM')) and 
the new chargee (Idaman Wajib Sdn. Bhd).  While Phase 3 of the project had been completed 
through a joint venture between Tanming Sdn. Bhd and SLN. This Phase 3 is now a part of 
new project called Taman Cheras Idaman (Ministry of Housing and Local Government file 
number: JKPMT/08/824/4275 Jld. 4).   
The developer company (Saktimuna) was liquidated on 11 March 2005 on the winding-up 
application of the Inland Revenue Board (Lembaga Hasil Dalam Negeri - 'LHDN') for its 
failure to settle off the unpaid corporate tax debts to LHDN.  On 11 March 2005, the OR (KL 
JIM) was appointed as the provisional liquidator for the wound-up developer company. Later, 
the OR was also appointed as the liquidator on 12 May 2009 (Insolvency Department file 
number: JIM(WP)14/2005/A). 
Phases 1B and 2 at Taman Lingkaran Nur were vested in Singesinga Sdn. Bhd. ('Singesinga') 
by the chargee Messrs CIMB Bank Berhad (‘CIMB') to settle Saktimuna’s outstanding debts 
to the chargee lender (CIMB), vide a Court's vesting order.  However, this had not been made 
known to the OR (as the liquidator), and the OR too had not provided the parties with any 
consent for such a legal action (application to vest the rights of CIMB in Phases 1A and B to 
Sinesinga to settle off the debts of Saktimuna to CIMB) (Insolvency Department file number: 
JIM(WP)14/2005/A). 
As of now, there is no plan to rehabilitate Phase 1B.  However, in respect of Phase 2, there is 
an interested buyer to buy the project site land to settle the redemption sum as stipulated by the 
new chargee (Sinesinga).  This interested purchaser is Idaman Wajib Sdn. Bhd ('IWSB').  In 
this project (Phases 1A, 1B and 2), the OR as the liquidator, did not revive the project, but he 
only streamlined the stakeholders. Until today, there was no rehabilitation of the housing 
development project for Phases 1B and 2 at Taman Lingkaran Nur (Insolvency Department file 
number: JIM(WP)14/2005/A).   
 
Analysis of the Building Laws  
There was no information as to whether SPNB, in the rehabilitation of Taman Lingkaran Nur, 
had applied for an extension of the expired plans (Infrastructure, Building and Earthwork) 
based on the file review. However, there were numerous meetings conducted on the requests 
of SUK, MHLG and Lembaga Perumahan dan Hartanah Selangor ('LPHS') to ensure the 
 
  
completion of the rehabilitation. One of the matters discussed in the meetings was the 
conditions imposed by MPKj/MDHL and the technical agencies for obtaining the required CF, 
which SPNB had to comply with (Syarikat Perumahan Negara Berhad files number: 
SPNB/Taman Lingkaran Nur 6, MPKj 6/P/86/87 and SPNB/Taman Lingkaran Nur 4). SPNB 
had also applied for certain exemptions from MPKj/MDHL and the technical agencies in regard 
to certain CF's requirements supported by KPKT’s letter for reducing rehabilitation costs but 
not all the applications were allowed (Ministry of Housing and Local Government file number 
KPKT/08/824/4275 Jld. 6).  An example of the rejected application was the request from SPNB 
to use the constructed road provided by the previous developer. MPKj/MDHL still required 
SPNB to provide the internal structure for roads which had a 'crusher run' with the thickness of 
300 mm including the 'wearing course' layer (Ministry of Housing and Local Government files 
number KPKT/08/824/4275 Jld. 6 and in MPKj 6P/86/87). Other requested matters which were 
rejected by MPKj/MDHL and JPP from SPNB were--to use the infrastructure works (internal 
road works, reconstruction of sewer line, constructed manhole and the incomplete manhole), 
and the Sewage Treatment Plant (STP) as done by the previous developers (Ministry of 
Housing and Local Government file number KPKT/08/824/4275 Jld. 6). This was because 
these works were not entirely made in accordance with the requirements of MPKj/MDHL and 
JPP (Ministry of Housing and Local Government file number KPKT/08/824/4275 Jld. 6).  
In author’s observation of the above project, MPKj/MDHL (local authority) failed to carry out 
the requirements set out by section 70B (1) and (2) of the SDBA, i.e., a failure to carry out any 
visual inspection on the site of the building (in respect of the changes to the features, 
topography of the project site land or the neighbouring area brought about by the construction 
of the building etc.) and a failure to have reasonably suspected any defect and deformation in 
the structure of the building, which might lead to the failure of the building and which they 
might have been suspected, as a result of a long abandonment of the project and during 
rehabilitation, pursuant to section 70B(2) of the SDBA. 
The rehabilitating parties (SLN and SPNB) failed to serve the written 4(four) days' notice of 
their intentions to resume the purported rehabilitation works to MPKj, pursuant to section 
70(9)(a)(b) of the SDBA. The developer and the rehabilitating parties (SLN and SPNB) too 
failed to submit the three (3) months progress reports to the local planning authority as required 
in the building plan's approvals (Majlis Daerah Hulu Langat file number: MDHL 6/P/86/87).  
The qualified persons (the registered building draughtsman, professional architect, or 
professional engineer) of the project (during initial development and rehabilitation) too failed 
to report, explain and state the remedial action for the abandonment and failure of the buildings 
due to the long abandonment, pursuant to By-law 258(1) and (2) of the Uniform Building By-
Laws 1984 (GN.5178/84) ('UBBL')/UBBL to the local authority.  Similarly, the local authority 
(MPKj) in this case study also failed to adhere to the requirements of by-law 258(3) of the 
UBBL/UBBL/Kedah UBBL and section 70B(2) of the SDBA.  
Despite these contraventions, there was no legal action/enforcement taken by the local 
authority against the perpetrators. In the observation of the author, these phenomena were due 
to the lack of staff and other human resource problems (such as ineffective administration etc.), 
as well as knowledge and administrative logistics weaknesses on part of the local authority as 
illustrated in the previous case study one.  
 
  
The change of certain conditions made by certain technical agencies in the middle of the 
development again had costed substantial additional money on part of the rehabilitating parties 
(SLN and SPNB) which affected the smooth progress of the purported rehabilitation.    
Thus, it seems that the conditions set were not certain and might be changed later right in the 
middle of the development and rehabilitation to the detriment of the rehabilitating parties. SLN 
faced this problem in the course of rehabilitation from certain technical agencies—Department 
of Sewerage Service (JPP), Department of Water Supply (JBA) and electric provider (TNB).  
However, this problem was lessened when the rehabilitation of the project was undertaken by 
SPNB, being the Government-linked company (GLC) who received support from KPKT and 
Ministry of Finance ('MOF').  As a result, SPNB obtained certain exemptions from conditions 
required by some technical agencies (Ministry of Housing and Local Government file number: 
KPKT/08/824/4275 Jld.6).  
Further, in the course of rehabilitation, there are no legal and statutory conditions requiring the 
local authority, KPKT and the technical agencies to cross-check, inspect, supervise and verify 
that all the works done were in pursuance of the requirements under the law (the SDBA, UBBL, 
and Act 118) and the standard practice in building development.  Similar to the findings in the 
first case study above, the author finds that the local authority (MPKj) and the technical 
agencies (JKR, BOMBA, PK, JBAS, District/Land Office of Hulu Langat, JPS, Lembaga 
Letrik Negara as the electric supplier (LLN)(former TNB) and telecommunication provider - 
TM Berhad) only did two (2) cross-checks, supervisions, inspections, site visits and 
verification. Firstly, after the applicant developer submitted the required plans and 
specifications for approval of plans. Secondly, after the application for CF was lodged. Thus, 
there is a gap in the course of the housing development and rehabilitation for carrying out the 
necessary cross-checks, supervisions, inspections, and verification by the local authority and 
the technical agencies, in respect of all the building works done and building materials used.  
This failure may precipitate possible certification abuse by the qualified persons and may 
render the completed building unfit and not in accordance with the requirements of the law. 
This was so, as there is no legal and statutory provision in Act 118, UBBL and SDBA, requiring 
these parties to carry out supervision or at least inspection in the course of the development 
and the rehabilitation. 
Akin to the first case study, under the instant case study, even though the requirements of By-
law 22(1)(2)(Notice of commencement/resumption of building operations), By-law 23 (Notice 
of completion of setting out), and By-law 24 (Notice of completion of excavation for 
foundation) of the UBBL had been generally complied with by the defaulting developer and 
the rehabilitating parties, as well as the works done had been certified by the submitting or 
qualified person, the local authority still did not duly verify the information so contained in the 
notices.  This is because there is no legal provision imposing a duty, on the local authority, to 
verify such information. 
Finally, likewise as explained before in the first case study and the author repeats that the 
establishment of One Stop Centre (OSC) may be inadequate to settle the above problems falling 
under the planning permission and approval of plans' stages. 
Findings 
The findings, based on the above case-studies, highlight the following problems: 
 
  
1) The problem of uncertainty and variations of the conditions and requirements for 
the issuance of Certificate of Fitness for Occupation ('CF') in the approved relevant 
approved plans, made by the local authority (building authority) either in the 
middle of the housing development or after it, causing difficulties to the developers 
and the rehabilitating parties indirectly leading to abandonment of the project. 
2) Failure to comply with certain provisions in the Uniform Building By-laws 1984 
(GN 5178/84) (UBBL) by the defaulting developers and the rehabilitating parties; 
3) Insufficient enforcement and implementation of the UBBL by the local authority; 
4) Problem emanating from section 95(2) of the SDBA to the effect of absolving the 
liabilities of the State Authority and the local authority in the event of negligence 
and non-fulfilment of statutory and administrative duties such as failure to carry 
out the requisite inspection and supervision; 
5) No mandatory legal provision requiring the local authority or the technical agencies 
to carry out supervision, verification and inspection throughout construction and 
rehabilitation in respect of the building and other works done in order to ensure 
good quality work; and, 
6) Lack of staff and professional human resource, shortage of training, inadequate 
legal and technical knowledge of the staff and insufficient administrative logistics 
in the local authority office, which have led to the inefficient administration and 
enforcement of the law.  
Suggestions and Conclusion 
The author contends that the approved plans (including building plan) and the conditions 
imposed by the local authority or the technical agencies, should be irrevocable for the issuance 
of certificate of completion and compliance(CCC). If later, there is any variation in the plans 
or conditions for the issuance of the said certificate, requested by the local authority or the 
technical agencies, as the case may be, that local authority or technical agencies should make 
good of any damage suffered by the developers as the result of such changes and variations. 
Thus this suggestion should be incorporated into the provision of the SDBA.  
In respect of the human resource, logistics issues and inefficient administration, the author 
proposes that administrative revamps, adequate priority and monetary provisions should be 
provided by the Federal and State Governments to ensure the efficiency of the local authority 
and the technical agencies administration.  
Apart from the above, the provision of section 95(3) SDBA which protects the local authority 
and the state authority against any negligence and non-fulfilment of statutory and 
administrative duties such as failure to carry out the requisite inspection and supervision should 
be amended and/or repealed to ensure that these authorities could carry out their respective 
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